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Date of progress update: 27/03/2019	Period covered: March 2019


[bookmark: _GoBack]This template is for every modelling team to very briefly report on the progress made during the past month and ongoing activities, and most importantly to point out concerns and difficulties (see Table ‘Issues, concerns, suggestions’ at the end of the template). Please keep the report short but do mention any bottleneck likely to lead to work plan slippages or production quality and reliability issues.


	Brief summary in no more than 2-3 lines (for all modelling teams)

	CAMS50 domain setup ready. Adaptation of MONARCH pre-processor to C-IFS data finished and mapping C-IFS with MONARCH aerosols done. Process of CAMS-REG and CAMS-GLOB emissions for CAMS50 configuration ready.
Ongoing work: first evaluation runs with new developments, no work in adapting MONARCH pre-processor to IFS-fcst data this month.
Pending issues: GFAS horuly emissions for 2016.




	WP5020 Continuous Model Development (for all modelling teams)

	COMPLETED DURING THE MONTH

	Development item (dev. common to other models + individual dev.)
	[bookmark: _Ref526510521]Target upgrade[footnoteRef:1]  [1:  Not for MONARQUE nor MINNI.] 

	Date completed (DD/MM/YYYY)
	Short note


	Introduction of required input data: chemical boundary conditions (MONARCH)
	N/A
	31/03/2019
	20160826 C-IFS data downloaded from CDS. Mapping C-IFS aerosols with MONARCH aerosols done. Finished adaptation of MONARCH pre-processor with C-IFS data.

	
	
	
	

	IN PROGRESS

	Development item (dev. common to other models + individual dev.)
	Target upgrade2
	Estimated completion date (DD/MM/YYYY)
	[bookmark: _Ref526511964]Short note[footnoteRef:2] [2:  On track, possible delays, delayed (details to be provided in Table ‘Issues, concerns, suggestions’).] 


	Forecasts set-up over CAMS domain (MONARCH)
	N/A
	31/04/2019
	Tests running the model with first version of CAMS domain and intermediate MONARCH configuration with GFS, C-IFS, CAMS-REG-v2.1, GFASv1.2daily.

	Introduction of required input data: emissions (MONARCH)
	N/A
	31/04/2019
Depends on GFAS hourly decision.
	Ongoing work preparing CAMS-REG-v2.1 and CAMS-GLOB datasets to complete MONARCH domain (anthropogenic, soil and ocean). Downloading sample GFAS hourly data. CAMS-REG-v2.1 will be replaced by v2.2.

	Introduction of required input data: meteorology from IFS-fcst (MONARCH)
	N/A
	31/04/2019
	20160826 IFS-fcst data downloaded from MARS server for forecast experiment. Initial work adapting MONARCH pre-processor to IFS-fcst data. Need to convert IFS spectral original data to regular lat-lon. Problems with grid projection of IFS data. No work done during this month.

	NOT STARTED

	Development item (dev. common to other models + individual dev.)
	Target upgrade1
	Estimated
start date (DD/MM/YYYY)
	[bookmark: _Ref526511975]Short note[footnoteRef:3] [3:  No slippage anticipated, possible delays, delayed (details to be provided in Table ‘Issues, concerns, suggestions’).] 


	M2.2.1: Setup model over CAMS domain
	N/A
	
	Deadline 30/04/2019

	D2.2.1-MONARCH-P1: Section on MONARCH setup for CAMS domain.
	N/A
	
	Deadline 30/06/2019

	M2.2.2: Forecast experiment completed, and output delivered (MONARCH)
	N/A
	
	Deadline 30/09/2019

	D2.2.1-MONARCH-P2: Section on Forecast experiment
	N/A
	
	Deadline 31/12/2019

	M2.2.3: Hindcast experiment completed and output delivered (MONARCH)
	N/A
	
	Deadline 15/12/2019

	D2.2.1-MONARCH-P3: Section on Hindcast experiment
	N/A
	
	Deadline 30/06/2020









	Issues, concerns, suggestions (for all modelling teams)

	Type (issue, concern, suggestion)
	Topic
	Description

	DEVELOPMENT WORK

	Issue
	Technical requirements for candidate models
	Feedback iteration with INERIS during December 2018. Requirements clear from our side except GFAS hourly data.

	DATA UPLOAD

	Concern
	GFAS hourly emissions
	Data is not available for 2016 year. Not clear how to proceed for 20160826 experiment. Waiting for final decision about which dataset to be used (hourly or daily) prior to start developments in MONARCH.

	DATA ASSIMILATION

	
	
	

	OPERATIONAL PRODUCTION

	
	
	

	VERIFICATION

	
	
	

	UPGRADE PREPARATION

	
	
	

	OTHER (MANAGEMENT, etc.)

	Issue
	 Financial Statement


Payment Milestone No. 1
	Signed version of the Financial Statement has been shared with the main contractor on the 1st of March 2019.

BSC has issued and shared its invoice with the main contractor. 
Just a minor remark: the information/details requested by the coordinator are not the same as the ones included in the Subcontract Agreement. 




	Communication (for all modelling teams)

	COMMUNICATION ACTIONS[footnoteRef:4] (for all modelling teams) [4:  Please make sure that you acknowledge, in your communication actions/materials, that CAMS is being “Funded by the European Union" and “Implemented by ECMWF” and that the Copernicus and ECMWF logos are displayed in an appropriate way (article 2.4 of Framework agreement).
Communication or publication of  deliverables: please explicitly state that the information/material contained is being communicated/published in the name of the Commission; that the information/material contained has been produced “with funding by the European Union”; and that the Commission is not responsible for any use that may be made of the information/material contained (article 3.1.6.2 of Framework agreement).
] 


	Type (article, presentation, etc.)
	Date
(DD/MM/YYYY)
	Description
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