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Date of progress update: 06/11/2018	Period covered: October 2018


[bookmark: _GoBack]This template is for every modelling team to very briefly report on the progress made during the past month and ongoing activities, and most importantly to point out concerns and difficulties (see Table ‘Issues, concerns, suggestions’ at the end of the template). Please keep the report short but do mention any bottleneck likely to lead to work plan slippages or production quality and reliability issues.


	Brief summary in no more than 2-3 lines (for all modelling teams)

	Attending the kick-off meeting in Lisbon. Initial work on domain definition. We are waiting the technical document describing the detailed requirements of the CAMS50 model configuration and datasets to use for the Hindcast experiment with MONARCH.





	WP5020 Continuous Model Development (for all modelling teams)

	COMPLETED DURING THE MONTH

	Development item (dev. common to other models + individual dev.)
	[bookmark: _Ref526510521]Target upgrade[footnoteRef:1]  [1:  Not for MONARQUE nor MINNI.] 

	Date completed (DD/MM/YYYY)
	Short note


	
	
	
	

	IN PROGRESS

	Development item (dev. common to other models + individual dev.)
	Target upgrade2
	Estimated completion date (DD/MM/YYYY)
	[bookmark: _Ref526511964]Short note[footnoteRef:2] [2:  On track, possible delays, delayed (details to be provided in Table ‘Issues, concerns, suggestions’).] 


	Forecasts set-up over CAMS domain (MONARCH)
	N/A
	30/11/2018
	Waiting for detailed technical specifications from INERIS.

	
	
	
	

	NOT STARTED

	Development item (dev. common to other models + individual dev.)
	Target upgrade2
	Estimated
start date (DD/MM/YYYY)
	[bookmark: _Ref526511975]Short note[footnoteRef:3] [3:  No slippage anticipated, possible delays, delayed (details to be provided in Table ‘Issues, concerns, suggestions’).] 


	Introduction of required input data (emission, meteorology, boundary conditions) (MONARCH)
	N/A
	03/12/2018
	

	Hindcast experiment completed and output delivered (MONARCH)
	N/A
	03/06/2019
	









	Issues, concerns, suggestions (for all modelling teams)

	Type (issue, concern, suggestion)
	Topic
	Description

	DEVELOPMENT WORK

	
	
	

	DATA UPLOAD

	
	
	

	DATA ASSIMILATION

	
	
	

	OPERATIONAL PRODUCTION

	
	
	

	VERIFICATION

	
	
	

	UPGRADE PREPARATION

	
	
	

	OTHER (MANAGEMENT, etc.)

	Issue
	 Subcontract Agreement
	BSC’s feedback on the first draft of the Subcontract Agreement was shared with Météo-France on 30th of October 2018. 




	Communication (for all modelling teams)

	COMMUNICATION ACTIONS[footnoteRef:4] (for all modelling teams) [4:  Please make sure that you acknowledge, in your communication actions/materials, that CAMS is being “Funded by the European Union" and “Implemented by ECMWF” and that the Copernicus and ECMWF logos are displayed in an appropriate way (article 2.4 of Framework agreement).
Communication or publication of  deliverables: please explicitly state that the information/material contained is being communicated/published in the name of the Commission; that the information/material contained has been produced “with funding by the European Union”; and that the Commission is not responsible for any use that may be made of the information/material contained (article 3.1.6.2 of Framework agreement).
] 


	Type (article, presentation, etc.)
	Date
(DD/MM/YYYY)
	Description

	Presentation
	15/10/2018
	Introduction of the MONARCH model to the CAMS_50 partners during the CAMS_50.II Kick-off meeting (coincident with the CAMS General Assembly)
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