





Koninklijk Nederlands  
Meteorologisch Instituut  
Ministerie van Infrastructuur en Milieu

<b>CAMS-84 Contract Change Note (CCN) No: 1</b>	<b>Date: April 10, 2017</b>
<b>TO CONTRACT No:</b> Agreement related to ECMWF Framework Agreement 2015/CAMS-84 (FRAMEWORK AGREEMENT FOR COPERNICUS SERVICES), hereafter called the Agreement.	<b>KNMI CAMS-84 CCN No: 1</b>
<b>CONTRACTOR:</b> KNMI – Royal Netherlands Meteorological Institute, Ministry of Infrastructure and the Environment	
<b>SUBCONTRACTOR:</b> Barcelona Supercomputing Center and the State Meteorological Agency of Spain (BSC/AEMET)	
<b>TITLE OF AREA AFFECTED:</b> CAMS-84 Service Contract 2 (SC2)	<b>INITIATOR OF CHANGE:</b> KNMI
<b>DESCRIPTION OF CHANGE:</b> CAMS-84 Service Contract 2 will become applicable to the Agreement	
<b>REASON FOR CHANGE:</b> In the Agreement reference is made to CAMS-84 Service Contract 1 which covers the period October 1, 2015 – December 31, 2016. Now that Service Contract 2, covering the period January 1, 2017 – December 31, 2017, has been signed between ECMWF and KNMI, this CCN 1 declares Service Contract 2 applicable to the Agreement.	<b>START OF SC2 WORK:</b> January 1, 2017
	<b>END OF SC2 WORK:</b> December 31, 2017
<b>AMOUNT OF CHANGE +/- (EURO):</b> The maximum price for Service Contract 2: <b>€58.667,-</b> (4 x the quarterly invoice of €14.666,67 as stated in the CAMS-84 Invoice Plan of the Agreement)  <b>NOTE:</b> The maximum price (ceiling) of the Agreement remains unchanged and is according to Clause 3.a of the Agreement: <b>€176.000,-</b>	<b>PRICE TYPE:</b> FFP
<b>MILESTONE PAYMENT PLAN:</b> The milestone payment plan remains unchanged and is according to the Agreement.	
<b>EFFECTS ON OTHER SUBCONTRACT PROVISIONS:</b> All terms and conditions of the Agreement and its WPs are not modified by this CCN no 1. and remain applicable and in force.	

<b>Authorized on behalf of SUBCONTRACTOR</b>  Prof Mateo Valero Cortés Director	<b>DATE:</b> 10 <sup>th</sup> April, 2017
---	--

<b>Authorized on behalf of KNMI</b>  Prof. dr. P.F. Levelt Manager of the Department R&D Satellite Observations	<b>DATE:</b> April 10, 2017
---	-----------------------------------